
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datemime: January 12,2005 / 8:00 a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 
Rick Von Feldt 3 03 -966-683 0 
Chris Gilbreath 303-966-7355 

Regulatory Contact: Denise Onyskiw Phone: 303-692-3 37 1 
Dave Kruchek 3 03 -966-6728 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Sets 9, 38, and 52 in 
Building 371 and Area AN Dismantlement in Building 374. 

Discussion 
This Contact Record documents the completion of Sets 9,38, and 52 in Building 371 
based on the walkdown conducted on January 12,2005 with Rick Von Feldt (B371), 
Warren Seyfert (DOE), and Denise Onyskiw (CDPHE). Also, the completion of Area 
AN Dismantlement in Building 374 is documented based on the walkdown conducted on 
January 10,2005 with Chris Gilbreath (B371), Warren Seyfert (DOE), Denise Onyskiw 
(CDPHE), and Dave Kruchek (CDPHE). 

Set 9: 

This contact record documents that Set 9 is complete and that the Site can count this as a 
completed Milestone. Set 9 consists of the Central Storage Vault (CSV) and associated 
rooms, including Rooms 1204,1206,12 14,12 16,12 18, 1220, 1222,1224,1230, and 
Inputloutput (YO) Stations 1,2, 3,4,5,6,  7, and 8. The plutonium storage racks and the 
spare and primary Stacker/Retrievers have been removed and packaged as described in 
the Decommissioning Operations Plan (DOP). I/O Stations 1,2,3,4,  5,7, and 8 have 
also been removed, However, an exception is taken for the transfer vehicle and repair lift 
which have not been removed because they are needed for conduit and equipment 
removal under the Area AC Dismantlement activity. 

Set 38: 

This contact record documents that Set 38 is complete and that the Site can count this as a 
completed Milestone. Set 38 includes Rooms 2201,2202,2202A/B/C, 2221,2301,2304, 
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2306, and 23 16 and involved the removal of piping, conduit, and ventilation to provide 
support for adjacent Dismantlement Sets and to complete TRU waste removal. 

Set 52: 

This contact record documents that Set 52 is complete and that the Site can count this as a 
completed Milestone. Set 52 includes a portion of Room 23 10 and involved the 
preparation of Filter Plenum FP-243 for removal. Filter Plenum FP-243 has been air 
gapped and the first and second stage filters have been removed. The filter plenum has 
also been decontaminated to < 2000 dpm in preparation for removal by Building Trades. 

Area AN - (B374 Waste Processing) Dismantlement: 

This contact record documents that Area AN - (B374 Waste Processing) Dismantlement 
is complete and that the Site can count this as a completed Milestone. Area AN consists 
of Building 374, the Liquid Waste Process Treatment Building. Area AN Dismantlement 
involved the removal of equipment, fixtures, utilities, piping, ventilation systems, and 
electrical systems not removed under the set dismantlement activities. All items have 
been removed to facilitate Pre-Demolition Surveys and Area AN Dismantlement is 
verified complete. 

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management 
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